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IAG MILESTONE PIAN FOR PREVENTION OF CONTAMINANT DISPERSION, REQUEST FOR 
SCHEDULEEXTENSON 

As proposed by DOE in the February 7, 1991 IAG Project Coordinator's meeting and 
discussed in your February 8, 1991 letter to Messrs. Hestmark and Baughman, we are 
submitting the attached Interim PPCD for transmittal to EPNCDH on February 21, 1991. 
Comments from DOE-RFO-ER staff have been incorporated. The Interim PPCD references 
existing procedures and project-specific Health and Safety Plan actions to prevent 
contaminant dispersion. The Interim PPCD will be used to cover field actnrities until the 
Final PPCD IS approved. 

In addition, EG&G requests an extenslon for submitting the Final Plan for Prevention of 
Contaminant Dispersmn (PPCD) The P E D  is a required delnrerable under the terms of the 
Interagency Agreement (IAG) EG&G is requesting an extension from the scheduled date o? 
February 21, 1991 to July 22, 1991. This issue has been under discussion with 
DOE-RFO-ER, EPA and CDH for several weeks. This extension will also delay dellvery of the 
PPCD Responsnreness Summary from June 26, 1991 to November 18, 1991. This 
extension is necessary to accommodate the two following issues: 

( 1 ) A one month delay resulting from revised RFP procurement procedures 

( 2 ) Major rework of the document and an expansion of scope as required by CDH and 
EPA review comments This work will require an additional three to four months 
to complete. 
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Substantiation of these two issues is as follows 

IN REPLY T 

RF-46469 (Rev 11/90) 

Review comments from CDH and EPA were recewed on December 19,1990. Work on 
responding to the comments, however, could not begin until January 18, 1991, when DOES 
approval of the Basic Ordenng Agreement (BOA) contract was recerved by EG&G 
Consequently, an approximate one month production delay was ncurred. 
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CDH and EPA comments were extensive (25 pages) and indicated that, while the Draft PPCD 
was not unresponsive to the IAG Statement Of Work (SOW), it did not meet the reviewers 
expectations. In follow-up discussions, CDH and EPA acknowledged that the IAG SOW was 
vague and did not adequately convey their requirements for the PPCD. 

Meetings were held with CDH and EPA on January 31, 1991 and February 7, 1991 to 
resolve the misunderstandings and to develop a plan to finallze the PPCD. At the 
February 7,1991, meeting DOE/EG&G proposed a technical approach in response to CDH's 
and EPA's comments and concerns. The proposed technical approach involves substantial 
additional work as well as integration of informawn currently in the Draft PPCD. CDH and 
EPA agreed that the proposed technical approach was appropnate. 

Based on performing the proposed technical approach, a revised PPCD can be submitted to 
CDH and EPA as a final document no earlier than July 22,1991. To revise the PPCD in 
accordance with the proposed technical approach, a contract modification will have to be 
submitted and approved without a delay in production. 

We apologize for the lateness of this request for extension. Until the meeting with CDH and 
EPA on February 7,1991, we were unable to define the scope of work required to adequately 
respond to their comments and concerns. Please contact Dennis Smith at extension 5958, if 
you have any additional questions concerning this request or if you wish us to deliver the 
document to EPA and CDH. 

General Manager 
& Waste Management 

EG&G Rocky Flats, Inc. 
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